

## Request for Proposal

### Andhra Pradesh, India - Community Action Plan Local Implementer(s)

Questions and [Answers \(As of July 9, 2026\)](#)

1. Has FishWise established any budgeting guidance or expectations that applicants should take into account when preparing their budgets?
  - a. [FishWise does not disclose the budget range for bidders as the selection will be based on the best value of capabilities, past experience, and cost. To help understand the level of effort required for this project, the Deliverables and Performance Measures section has now been updated with the estimated level of effort for each deliverable.](#)

| Deliverables                                                                  | Budget Assumptions                                                                                               | Estimated Due Date                                                |
|-------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------|
| Project Management Plan that Aligns With the CAP                              | 2 staff at 50% time to develop and implement over 2 years.                                                       | September 1, 2026                                                 |
| Krishna-Godavari Delta PBI Communications Plan Complete in English and Telugu | 1 staff at 1 month time to develop.                                                                              | October 1, 2026                                                   |
| Host Quarterly Steering Committee Meetings                                    | 4 meetings per year; 2 - 3 hours per meeting for up to 30 ppl; remote and in-person options should be considered | October 15, 2026; January 15, 2027; April 15, 2027; July 15, 2026 |
| MELA Plan and Data Track Systems Established - Quarterly Reporting of Data    | 2 MELA staff oversee MELA plan creation and data tracking system<br><br>2 staff at 50% time over 2 years.        | October 1, 2026; January 1, 2027; April 1, 2027; July 1, 2026;    |
| Host 2 Annual Reflection and Connection Events and Share Updated CAP (2 days) | 2 events will be held; the events should be 2 days for 60 people in the Krishna-Godavari Delta                   | August 2027; August 2028                                          |

|                                                                                                                                                                                                                        |                                                                                     |                                |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|--------------------------------|
| Consolidated recommendations from supply chain actors within India to inform market model during development and after socialization of the draft                                                                      | 2 high-level staff at 2 months' time for development and socialization of the draft | October 31, 2026; May 31, 2027 |
| Develop and implement a capacity-strengthening plan for local partners, Steering Committee members, farmer groups, and implementing organizations, which includes a Transition Plan for ownership post-project period. | 2 staff at 20% time for 2 years time plus \$6,000 in comms support costs.           | August 31, 2028                |

2. Could you please clarify whether the proposed budget is expected to include costs for farmer meetings, trainings, workshops, Steering Committee meetings, and annual learning and reflection events?
  - a. Yes, the proposed budget should include costs for events.
  
3. Should the budget include costs for pilot demonstrations, technology deployment, monitoring equipment, and the development of training and awareness materials?
  - a. No, since each action within the Community Action Plan has dedicated activity leads, we don't foresee the awardee holding the budget for pilot demonstrations, technology deployment, monitoring equipment, and the development of training and awareness materials at this moment. Activity leads, awardee, and FishWise will assess material needs as they arise. Please note that the awardee may need to passthrough funding if FishWise decides to support the cost for materials.